



ADDENDUM TO THE CONTRACT

for the

Eagles Edge Subdivision Water Improvements
Phase 1 - LID 97

Contract No. E13-283

ADDENDUM NO.: ONE

CURRENT DEADLINE FOR BIDS:
May 28, 2013

PREVIOUS ADDENDA: NONE

ISSUED BY: City and Borough of Juneau
ENGINEERING DEPARTMENT
155 South Seward Street
Juneau, Alaska 99801

DATE ADDENDUM ISSUED: May 16, 2013

The following items of the contract are modified as herein indicated. All other items remain the same. This addendum has been issued and is posted online. Please refer to the CBJ Engineering Contracts Division webpage at:
http://www.juneau.org/engineering_ftp/contracts/Contracts.php

Item No. 1

SECTION 00030 NOTICE INVITING BIDS, COMPLETION OF WORK AND SECTION 00500 AGREEMENT ARTICLE 2 CONTRACT COMPLETION TIME, delete completion time in its entirety and replace with the following completion time:

Table with 2 columns: Condition (If Work begins in 2013/2014) and Completion Date (October 4, 2013/May 30, 2014/July 18, 2014)

Item No. 2: Section 00700 - General Conditions, 4.6 Use of CBJ/State Lemon Creek Gravel Pit, Paragraph A, revise per ton price to \$2.02 for 2013. For 2014 material rates, contact Alan Steffert, CBJ Material Source Manager at 907-586-0481.

Item No. 3 Section 00800 - Supplementary General Conditions, SGC 4.7 Use of City/State Stabler's Point Rock Quarry, Paragraph A, revise the per ton price to \$1.72 for 2013. For 2014 material rates, contact Alan Steffert, CBJ Material Source Manager at 907-586-0481.

By: [Signature]
Jennifer Mannix,
Contract Administrator